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CCR No. 96-0370A Logged Date 5/10/96 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release Ir1 Change Class |1

Title Version Description Document (VDD) Version IRD1.03 5/7/96

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

Irl Version Description Document (VDD) for the ECS Project
814-RD-004-005

RTM Change |:| Start New Baseline |:|

Problem

VDD, 814-RD-004-004 did not identify the actual contents of Version 1.03 software and the
complete product inventory delivered.

Proposed Solution
1. A new tar tape was created with the correct contents.

2. Subsystems not delivered were removed from the document.
3. Documented the delivery of Perl software, version 5.0.
4. The description for Closed NCRs expanded.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOs [] M&O
QA Rel. A [] Rel. B [] Rel. IR1 MRS SMO Subconts [ ]
Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator James F. Ruckstuhl (Signed) James F. Ruckstuhl (5/10/96)
Signature Date
Office SMO Office Manager (Signed) R. E. Clinard  (5/14/96)
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson (Signed) R. E. Clinard  5/15/96

Signature Date
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